

1 BILL NO. S-87-11-31

2 SPECIAL ORDINANCE NO. S-302-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final), Res. 900-86, Eastland
5 Gardens Storm Improvement, with
6 John Dehner, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (Final), Res. 900-86,
13 Eastland Gardens Storm Improvement, with John Dehner, Inc., in
14 connection with the Board of Public Works and Safety, for:


15 this Change Order and Final is
16 necessary to match contract quan-
17 tities with actual quantities used;

18 involving a net decrease of Nineteen Thousand Three Hundred Twenty-
19 Six and 60/100 Dollars (\$19,326.60), all as more particularly
20 set forth in the specifications, and which is on file with the
21 Office of the Board of Public Works and Safety and is by reference
22 incorporated herein, made a part hereof, and is hereby in all
23 things ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 Bruce O. Boxberger, City Attorney

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. _____
Name of Project: Eastland Gardens Storm Improvement
To: JOHN DEHNER, INC.
(Contractor)

Resolution No. 900-86
Board Order No. 46-85
Date: 6 November 1987

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED SHEETS			
Total Decrease				116,142.52	
Total Increase					96,815.92
Net (Decrease) (Increase)				19,326.60	
Contract Price					

The sum of \$ 19,326.60 is hereby ~~added to~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>1,599,209.15</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>1,599,209.15</u>
New Contract Price including this Change Order	\$ <u>1,579,882.55</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 11/10/87
Accepted by: [Signature] Contractor Date 11/10/87
Approved by: [Signature] City Engineer Date 11-10-87
Approved by: [Signature] Owner Date 11-18-87
[Signature]
Attested by: [Signature] Clerk Date 11-18-87

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price	
					Decrease	Increase
4	1	EA	MH Type I-A	1,238.67		1,238.67
9	2	EA	MH type I-G	1,238.67		2,477.34
10	4	EA	MH Type III-G	932.18	3,728.72	
11	6	EA	Inlet	628.52		3,771.12
12	24	LF	42" RCP Class III	75.79	1,818.96	
13	11	LF	36" RCP Class IV	78.37	862.07	
14	8	LF	36" RCP Class III	67.02	536.16	
15	19	LF	30" RCP Class III	50.11		952.09
16	5	LF	27" RCP Class III	40.23	201.15	
17	11	LF	24" RCP Class III	36.20	398.20	
18	26	LF	21" RCP Class III	30.21		785.46
19	97	LF	18" RCP Class III	26.99		2,618.03
20	162	LF	15" RCP Class III	23.03	3,730.86	
21	660	LF	12" RCP Class III	18.53	12,229.80	
22	18	LF	12" D.I. Class 50	35.50	639.00	
23	61	LF	8" D.I. Class 50	26.78	1,633.58	
24	1,600	LF	12" CMP	17.08		27,328.00
25	3,200	LF	Regarde Exist. Side Ditch	5.23	17,056.00	
26	621	CY	Special Backfill	19.33		12,000.93
28	660	SY	Conc. Drive Replace.	18.19		12,005.40
30	28	EA	Con. Exist Tile to Storm 4"-8"	80.25	2,247.00	

CONTINUED NEXT PAGE

Total Decrease

Total Increase

Net (Decrease) (Increase)

Contract Price

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price	
					Decrease	Increase
31	18	EA	Con. Exist Tile to Storm 10" and up	107.00	1,926.00	
32	197	LF	Replace existing field tile	8.56	1,686.32	
33	1,258	SY	Seed, Mulch, Fertilizer	1.55	1,949.90	
34	450	LF	Remove existing field tile	4.24	1,908.00	
36	5	LF	6" Curb Replacement	6.30	31.50	
37	11	SY	Yard walk replacement	19.19		211.09
38	4	EA	Conc. Headwall Replace.	211.86	847.44	
41	3	EA	Adjust 16" Water Main	3,812.48	11,437.44	
42	4	EA	Adjust. 8" Water Main	2,648.25	10,593.00	
43	2	EA	Adjust 6" Water Main	2,331.87	4,663.74	
44	38	EA	Adjust. Water Service	100.00		3,800.00
45	443	SY	Pavement Removal	7.64		3,384.52
46	292	Ton	Stone Shoulder	9.23	2,695.16	
52	1,364	Ton	HAC #5 Base	24.43	33,322.52	
53	1,097	Ton	HAC #9 Binder	23.51		25,790.47
54	16	Ton	HAC A-2 Surface	28.30		452.80
Total Decrease					116,142.52	
Total Increase						96,815.92
Net (Decrease) (INCREASE)					19,326.60	
Contract Price						

Change Order No. 1 (FINAL)

Resolution No. 900-86

Board Order No. 46-85


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Match contract quantities with actual quantities used

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE


Don Hanley

Project Engineer

Read the first time in full and on motion by Redd
seconded by Delmon, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayn
Indiana, on _____, the _____ day of _____
19____, at _____ o'clock _____ M., E.

DATE: 11-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-8-87

Madelyn Estep
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 130287
on the 8th day of December, 1987

ATTEST:

(SEAL)

Madelyn Estep
SANDRA E. KENNEDY, CITY CLERK

Mark E. G. D. D.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 8th day of December, 1987,
at the hour of 10:20 o'clock A. M., E.S.T.

Madelyn Estep
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 9th day of December,
1987, at the hour of 4:00 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

TITLE OF ORDINANCE Change Order #1 (Final) Res. 900-86, Eastland GardensDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 for Res. 900-86, Eastland Gardens

Storm Improvement, is necessary to match contract quantities
with actual quantities used. John Dehner, Inc., is the
Contractor.

*J. 87-11-31*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$19,326.60

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-11-31

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order


No. 1 (Final), Res. 900-86, Eastland Gardens Storm Improvement
with John Dehner, Inc., in connection with the Board of
Public Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(RESOLUTION)


YES


NO


CHARLES B. REDD
CHAIRMAN


PAUL M. BURNS
VICE CHAIRMAN


THOMAS C. HENRY


BEN A. EISBART


SAMUEL J. TALARICO

CONCURRED IN 12-8-87

SANDRA E. KENNEDY
CITY CLERK